

# THE PM<sup>2</sup> METHODOLOGY

## ONLINE SEMINAR SCHEDULE

---

Effective Management based on the PM<sup>2</sup> Methodology  
of the European Commission



# The PM<sup>2</sup> Methodology

## Effective Management based on the PM<sup>2</sup> Methodology of the European Commission

	Day	Time	Subject	Notes
1	Day 1	TBD	<b>Introduction to the PM<sup>2</sup> Methodology</b> <ul style="list-style-type: none"> <li>• The PM<sup>2</sup> lifecycle &amp; activities</li> <li>• Projects, Programs, Portfolios and PM Methodologies</li> <li>• The project objectives and the triple constraint</li> <li>• Defining project success (vs failure)</li> <li>• Project deliverables vs project management deliverables</li> <li>• Outputs, outcomes and business implementation</li> </ul> <b>Project Governance</b> <ul style="list-style-type: none"> <li>• The PM<sup>2</sup> Governance Model</li> <li>• Stakeholders analysis and the Stakeholders Matrix</li> <li>• The Communications Management Plan</li> </ul> <b>Workshop Day 1</b>	Chapters 1,2,3
2	Day 2	TBD	<b>Project Organization &amp; Roles</b> <ul style="list-style-type: none"> <li>• Assigning Roles &amp; Responsibilities</li> <li>• The RASCI model</li> </ul> <b>Initiating a Project</b> <ul style="list-style-type: none"> <li>• Initiating activities and artefacts</li> <li>• The Business Case: justifying the project</li> <li>• Project Charter: defining the project</li> <li>• Critical Success Criteria (CSC)</li> <li>• Phase kick-off meetings</li> </ul> <b>Workshop Day 2</b>	Chapters 4,5 & App. E
3	Day 3	TBD	<b>Planning a Project (part1)</b> <ul style="list-style-type: none"> <li>• Planning activities and artefacts</li> <li>• Critical Success Factors (CSFs)</li> <li>• The Project Work Plan <ul style="list-style-type: none"> <li>- Work breakdown</li> <li>- Effort and duration estimates</li> <li>- Schedule and Budget</li> </ul> </li> </ul>	Chapter 6
4	Day 4	TBD	<b>Planning a Project (part2)</b> <ul style="list-style-type: none"> <li>• Planning activities and artefacts</li> <li>• The Project (Management) Handbook</li> <li>• Deliverables Acceptance</li> <li>• Transition and Business Implementation</li> </ul> <b>Workshop Day 3&amp;4</b>	Chapter 6

5	Day 5	TBD	<b>Executing Phase</b> <ul style="list-style-type: none"> <li>• Executing kick-off meeting</li> <li>• Project Coordination</li> <li>• Project Reporting</li> <li>• Information Distribution</li> </ul> <b>Closing Phase</b> <ul style="list-style-type: none"> <li>• Project-end review meeting</li> <li>• Lessons learned and post-project recommendations</li> <li>• Formal project acceptance</li> <li>• Administrative closure</li> </ul> <b>Workshop Day 5</b>	Chapters 7 & 8
6	Day 6	TBD	<b>Monitoring &amp; Controlling the Project</b> <ul style="list-style-type: none"> <li>• Coordination and communication</li> <li>• Manage project change</li> <li>• Manage risks and issues</li> <li>• Managing the project logs</li> <li>• Using the PM<sup>2</sup> checklists</li> <li>• Quality assurance and control</li> <li>• Monitoring project performance</li> <li>• Control schedule and costs</li> </ul> <b>Workshop Day 6</b>	Chapter 9
7	Day 7	TBD	<b>Additional Information and Resources</b> <ul style="list-style-type: none"> <li>• Overview of project management Plans &amp; Logs</li> <li>• Overview of project management tools &amp; techniques</li> <li>• PM<sup>2</sup> Ethics &amp; Contacts</li> <li>• The RASCI model</li> <li>• PM<sup>2</sup> Glossary</li> </ul>	App B, C, E & F