

THE PM² AGILE METHODOLOGY

Effective Management based on the PM² Methodology of the European Commission

	<u>Day</u>	<u>Time</u>	<u>Subject</u>	<u>Notes</u>
1	Day 1 11 March 2026	19:00 – 22:00 (Greek Time)	Introduction to the PM² AGILE Methodology • A review of PM² lifecycle & activities • Agile History • Agile Manifesto & principles • Agile myths & mindsets Project Organization & Roles • The House of PM² Agile • PM² Agile Roles (part 1) Initiating a PM² AGILE Project • Initiating activities and artefacts Workshop Day 1	Chapters 1,2,3, 7
2	Day 2 18 March 2026	19:00 – 22:00 (Greek Time)	Project Organization & Roles • PM² Agile Roles (part 1) • The AGILE RASCI model Planning a PM² AGILE Project (part 1) • PM² Agile Planning activities and artefacts • PM² Agile planning onion • PM² Agile planning ceremonies • Iterations, User Stories • Creation of WI & WIL Workshop Day 2	Chapters 5, 6, 7, 8 & App. B
3	Day 3 01 April 2026	19:00 – 22:00 (Greek Time)	Planning a PM² AGILE Project (part 2) • PM² Agile Estimating activities • PM² Agile Planning Artefacts Executing a PM² AGILE Project • Executing Iterations • PM² Agile Executing Artefacts Monitor & Control a PM² AGILE Project • Implementing PM² Agile Iteration Reviews & Test Plans • PM² Agile M & C Artefacts Workshop Day 3	Chapters 3, 5, 7, 8

4	Day 4 07 April 2026	19:00 – 22:00 (Greek Time)	Closing a PM² AGILE Project • Retrospectives • The Lessons Learned process Tools of a PM² AGILE Project • INVEST, Velocity, Kanban Boards etc • Planning Estimation Game Instructions for Reviews and taking the PM² Agile exam	Chapter 5, 8
---	--	-------------------------------	---	-----------------

Note: 10 days before the Exam day each participant will have an 1 to 1 online meeting with the instructor for any questions as well as instructions for the day of the exam